

STATEMENT OF WORK

Medical Image Compression Software Development

Made under Master Services Agreement dated 01-Aug-26

Supplier	CTIND Pvt. Ltd.
Customer	XinFT Pvt. Ltd.
SOW Effective Date	01-Aug-26
Agreed Completion Date	30-Nov-26

1. Parties and Background

This Statement of Work (“SOW”) is made on 01-Aug-26 by and between:

- CTIND Pvt. Ltd., a private limited company incorporated in India, having its principal place of business in India, hereinafter referred to as “Supplier” or “CTIND”.
- XinFT Pvt. Ltd., a private limited company incorporated in India, hereinafter referred to as “Customer” or “XinFT”.

This SOW shall be governed by the terms and conditions contained in the Master Services Agreement (“Agreement”) dated 01-Aug-26 between Supplier and Customer. In case of conflict between this SOW and the Agreement, the Agreement shall prevail unless expressly stated otherwise in this SOW.

NOW, THEREFORE, Supplier and Customer agree as follows:

2. Objective of the Project

Supplier will help Customer design, build, test, and deliver a medical image compression software application that enables secure ingestion, validation, compression, quality assessment, storage, retrieval, and controlled export of medical images. The application is intended to support healthcare imaging workflows where DICOM compatibility, image integrity, storage optimization, auditability, and security are critical.

3. Term of the SOW

This SOW shall be effective from 01-Aug-26 (“SOW Effective Date”). The duration of the SOW shall be four (4) months from the SOW Effective Date. The project under this SOW is expected to be completed by 30-Nov-26 or any other extended date mutually agreed by the parties in writing (“Agreed Completion Date”).

4. Scope of Services

The Services provided under this SOW shall consist of the following in-scope services:

- Business and technical requirement finalization for the medical image compression application, including functional workflows, non-functional requirements, acceptance criteria, user roles, and integration assumptions.
- Application architecture and technical design covering user interface, backend services, DICOM processing components, compression engine, storage layer, audit logging, security controls, and API strategy.
- Development of image ingestion workflows to support manual upload, bulk upload, API-based upload, and DICOM file validation.

- Development of compression workflows supporting lossless, near-lossless, and configurable lossy compression profiles for healthcare imaging use cases.
- Development of DICOM metadata preservation workflows, including study, series, instance, modality, and transfer syntax-related metadata handling as applicable to the implementation scope.
- Development of image quality assessment capabilities such as compression ratio, file size reduction, error handling, and configurable quality metrics dashboards.
- Development of secure storage and retrieval workflows, including compressed image repository, decompression workflow, user access controls, and controlled download/export.
- Implementation of role-based access control, audit logs, authentication integration hooks, encryption configuration support, and security hardening for application components.
- Integration support for PACS/VNA/DICOMweb-compatible environments limited to agreed interfaces, test instances, and simulated datasets provided by Customer.
- Unit testing, system testing, integration testing support, defect fixing, and support for Customer user acceptance testing.
- Preparation of technical design documents, deployment guide, configuration guide, test summary, and release notes.
- Project management, sprint planning, status reporting, risk tracking, and milestone governance.

5. Functional Requirements

ID	Requirement Area	Requirement Description
FR-01	User Management	The application shall support user roles such as Administrator, Operator, Reviewer, and Auditor.
FR-02	Image Ingestion	The application shall allow authorized users to upload single images, bulk studies, and DICOM folders.
FR-03	DICOM Validation	The application shall validate file format, readable headers, required metadata, modality information, and file integrity before processing.
FR-04	Compression Profiles	The application shall provide configurable profiles such as Diagnostic Lossless, Archival Near-Lossless, Research Optimized, Cloud Transfer, and Preview/Mobile.
FR-05	Compression Processing	The application shall process images through selected compression profiles and store compressed outputs with relevant metadata.
FR-06	Quality Metrics	The application shall calculate and display quality and efficiency metrics such as original size, compressed size, compression ratio, and processing status.
FR-07	Metadata Handling	The application shall preserve

		required metadata and maintain linkage between original image records and compressed outputs.
FR-08	Retrieval and Decompression	The application shall allow authorized retrieval, decompression, and controlled export of compressed medical images.
FR-09	Job Management	The application shall support queue-based processing, retry handling, job status, and error logs.
FR-10	Dashboard	The application shall provide dashboards for storage savings, compression volume, failed jobs, modality-wise distribution, and user activity.
FR-11	Audit Trail	The application shall log user access, upload, compression, retrieval, export, delete, and administrative configuration events.
FR-12	Integration Readiness	The application shall expose agreed APIs and integration hooks for future PACS, VNA, DICOMweb, or cloud storage integrations.

6. Non-Functional Requirements

- Performance: Compression jobs should be designed to process large imaging datasets through asynchronous background workers and scalable processing queues.
- Scalability: Architecture shall support horizontal scaling of processing services and storage components subject to infrastructure availability.
- Availability: Production availability target shall be mutually agreed before production deployment; development and test environments are excluded from service availability commitments.
- Security: Solution shall support secure authentication, role-based access control, encrypted communication, secure storage configuration, and audit trails.
- Privacy: No production patient data shall be used unless expressly approved by Customer and covered under applicable data protection obligations.
- Maintainability: Code shall follow agreed coding standards, repository structure, configuration management, and deployment documentation.
- Interoperability: DICOM and DICOMweb integration shall be limited to agreed interfaces, libraries, sample datasets, and test systems provided or approved by Customer.
- Compliance Support: Supplier shall support documentation and traceability artifacts reasonably required for Customer review; regulatory approval, certification, or clinical validation is excluded unless separately contracted.

7. Out of Scope

- Clinical diagnosis, clinical interpretation, image reading, radiology reporting, or medical decision-making.
- Regulatory approval, FDA/CE submission, notified body interaction, or certification activities.

- Production PACS/VNA migration, historical archive migration, or live clinical cutover.
- Development of a diagnostic viewer, advanced image annotation, AI diagnosis, or automated clinical triage.
- Validation using production PHI/PII unless separately approved and governed by agreed data protection terms.
- Procurement or subscription cost of third-party tools, cloud services, imaging libraries, storage services, or licenses unless expressly included in this SOW.
- Complex performance engineering beyond mutually agreed benchmark environment and test data volumes.
- Onsite services, hardware procurement, medical device certification, and long-term managed services.

8. Delivery Methodology and Governance

- Delivery will follow an agile sprint-based implementation model with milestone-level governance.
- Supplier will conduct sprint planning, sprint demos, backlog refinement, and status review meetings with Customer stakeholders.
- Supplier will maintain a project plan, RAID log, action tracker, milestone acceptance tracker, and release notes.
- Customer shall nominate product owner, clinical/imaging SME, technical approver, security reviewer, and UAT coordinator.

9. Deliverables

#	Deliverable	Description	Acceptance Evidence
1	Requirements and Design Pack	Finalized requirements, architecture, workflows, data flow, and integration assumptions.	Customer sign-off on requirements/design document.
2	Compression Application MVP	Working application covering ingestion, validation, compression profiles, storage, retrieval, audit logging, and dashboard.	Demo completion and agreed test results.
3	Integration and Security Build	API hooks, role-based access, audit trail, secure configuration, and agreed storage integration.	Integration test evidence and security checklist closure.
4	UAT Release and Handover	Support for UAT, defect fixes, deployment guide, configuration guide, release notes, and final handover.	UAT acceptance or deemed acceptance as per acceptance process.

10. Acceptance Criteria

- Deliverables are completed substantially in accordance with the scope, mutually agreed backlog, and acceptance criteria documented for the applicable milestone.
- Critical and high severity defects attributable to Supplier and blocking agreed acceptance scenarios are resolved or have a mutually agreed workaround.
- Application demonstrates the agreed workflows using Customer-approved sample data or synthetic test images.
- Required documentation for the milestone is delivered in draft or final form as applicable to the milestone.
- Customer provides written acceptance, or the deliverable is deemed accepted if Customer does not provide written non-conformance within the Acceptance Period.

11. Acceptance Process

Within two (2) weeks from delivery of each milestone (“Acceptance Period”), Customer shall complete user acceptance testing for the relevant milestone and provide written acceptance or specific written non-conformance. If Customer fails to provide acceptance or specific non-conformance within the Acceptance

Period, the milestone shall be deemed accepted. Non-conformance shall be limited to failure against mutually agreed acceptance criteria for that milestone.

12. Customer Dependencies

- Timely access to product owner, imaging SME, technical SME, security reviewer, and UAT users.
- Sample DICOM/non-DICOM image datasets approved for development and testing.
- Access to required test infrastructure, cloud subscription, storage services, network connectivity, and integration endpoints.
- Timely review and approval of requirements, designs, sprint outputs, test results, and milestone deliverables.
- Licenses, subscriptions, approvals, and credentials for third-party tools, libraries, PACS/VNA/DICOMweb systems, and cloud services.
- Clarification of applicable regulatory, privacy, security, and data retention requirements for Customer environment.

Customer acknowledges that delay in providing the above dependencies may impact target dates, delivery schedule, fees, and acceptance timelines, and may require the parties to follow the change management process.

13. Assumptions

- The software will be developed as a custom application for Customer and will not perform autonomous diagnosis or clinical decision-making.
- Development and testing will use de-identified or synthetic datasets unless production data usage is specifically approved in writing by Customer.
- Compression quality thresholds, modality-specific rules, and clinical acceptability will be reviewed and approved by Customer SMEs.
- Any specific regulatory classification, medical device determination, or formal validation requirement will be separately assessed and contracted if required.
- Supplier will not be responsible for defects caused by third-party tools, unsupported file formats, corrupt source files, infrastructure unavailability, or Customer environment configuration issues.
- Any additional features, integrations, regulatory work, or production support will require a change request.

14. Change Management Process

The parties may introduce changes in scope, deliverables, timelines, assumptions, dependencies, or fees only through a written change request or written amendment signed by both parties. Any requirement not expressly listed as In Scope shall be treated as a change request. The change request shall document revised scope, timeline impact, fee impact, assumptions, and acceptance criteria.

15. Fees and Invoicing

In consideration of the Services under this SOW, Customer shall pay Supplier a fixed fee of USD 320,000 (“SOW Fees”), exclusive of applicable taxes. Supplier shall invoice Customer based on milestone completion as set out below. Payments shall be made electronically to Supplier’s designated bank account as per the payment terms of the Agreement.

Milestone	Due Date	Fee %	Amount (USD)
M1 - Requirements and Design Sign-off	22-Aug-26	20%	64,000

M2 - Compression Application MVP	26-Sep-26	30%	96,000
M3 - Integration and Security Build	31-Oct-26	30%	96,000
M4 - UAT Release and Handover	30-Nov-26	20%	64,000

16. Expenses

The current scope does not include onsite travel. Any travel or out-of-pocket expenses, if requested and pre-approved by Customer in writing, shall be reimbursed at actuals in accordance with the Agreement or mutually agreed travel policy.

17. Location of Resources

Offshore resources will be based out of India or any other place of work assigned by Supplier for this project. The current scope of Services does not include onsite services. Any change to this assumption shall follow the change management process.

18. Subcontractors

N.A. No subcontractors are assumed for this SOW unless mutually agreed in writing by both parties through a change request or amendment.

19. Supplier IP / Accelerators

Project deliverables may use Supplier's pre-existing tools, reusable frameworks, templates, libraries, scripts, know-how, or accelerators ("Supplier Background IP"). Supplier shall retain ownership of Supplier Background IP. Subject to full payment of applicable fees, Supplier grants Customer a non-exclusive, non-transferable, royalty-free license to use such Supplier Background IP solely as embedded in the deliverables for Customer's internal business purposes.

20. Third-Party Tools / Materials

If third-party software, imaging libraries, compression codecs, cloud services, PACS/VNA tools, DICOM toolkits, or other external materials are required, Customer shall procure such licenses or subscriptions at its cost unless expressly included in this SOW. Customer shall ensure that it has valid rights to provide Supplier access to such tools and materials for the performance of Services.

21. Payment Entitlement

Supplier shall be entitled to payment for all Services performed up to the effective date of termination, including accepted milestones, work in progress, and any investments or third-party costs incurred for or on behalf of Customer.

22. Signatures

IN WITNESS WHEREOF, the parties set forth below have executed this SOW as of the SOW Effective Date.

For XinFT Pvt. Ltd.	For CTIND Pvt. Ltd.
Name: _____	Name: _____
Title: _____	Title: _____
Date: _____	Date: _____
Signature: _____	Signature: _____

Annexure 1 - Milestone Based Delivery Plan

Deliverables will be delivered as per the schedule specified below. If any delivery milestone is delayed due to causes attributable to Customer, Supplier will be entitled to revise the delivery schedule and charge additional fees to Customer through the change management process.

#	Brief Description of Milestone Deliverable(s)	Estimated Due Date	Acceptance Output
1	Project initiation, requirements finalization, architecture design, backlog baseline, and development plan.	22-Aug-26	Approved requirements and design pack.
2	Image ingestion, validation, compression profile management, compression engine MVP, and basic storage/retrieval workflow.	26-Sep-26	MVP demo and test evidence.
3	Role-based access, audit logs, dashboard, API hooks, storage integration, error handling, and security configuration.	31-Oct-26	Integration and security build accepted.
4	UAT support, defect remediation, final release package, deployment/configuration guide, handover, and release notes.	30-Nov-26	Final UAT release accepted or deemed accepted.

Annexure A-1 - Change Request Template

Change Request # ____

This Change Request dated <<Date>> (“Effective Date”) is made part of the Statement of Work dated 01-Aug-26 between XinFT Pvt. Ltd. and CTIND Pvt. Ltd.

Change Request Number	CR-____
Effective Date	<<Date>>
Requested Change	Describe revised scope, deliverables, milestones, assumptions, or dependencies.
Timeline Impact	Describe change in schedule, if any.
Fees Impact	Describe revised fees, if any.
Approvals	Customer and Supplier authorized signatories.

All other terms of the SOW shall remain in full force and effect unless expressly amended through this Change Request.

For XinFT Pvt. Ltd.	For CTIND Pvt. Ltd.
Name: _____	Name: _____
Title: _____	Title: _____
Date: _____	Date: _____
Signature: _____	Signature: _____