

STATEMENT OF WORK

Supplier: CTIND | Customer: INVKLM | Physician Diagnostic AI Rules Engine

MADE UNDER MASTER SERVICES AGREEMENT DATED 01-Jun-2026

This Statement of Work ("SOW") is made on 01-Jun-2026 by and between:

- CTIND, a company/service provider organization located at [Supplier Address] (hereinafter referred to as "CTIND" / "Service Provider").
- INVKLM, a customer organization located at [Customer Address] (hereinafter referred to as "Customer" / "Client").

This SOW shall be governed by the terms and conditions contained in the Master Services Agreement dated 01-Jun-2026 (the "Agreement") between INVKLM and CTIND.

NOW, THEREFORE, CTIND and INVKLM agree as follows:

SOW Attribute	Details
Project Name	Physician Diagnostic Support Tool using AI Rules Engine
Commercial Model	Fixed Price with milestone-based invoicing and AWS Assess/Mobilize funding mechanics
SOW Effective Date	01-Jun-2026
Agreed Completion Date	31-Dec-2026
Primary Delivery Location	Offshore delivery from India unless mutually agreed otherwise
Total Fixed Price to Customer	USD 425,000
AWS ARR for Mobilize Funding Reference	USD 5,000,000 as established by AWS for this project

1. CTIND Service Provider Entity

CTIND shall be responsible for performance, delivery, and invoicing for services performed under this SOW and for conformance of deliverables to the specifications expressly agreed under this SOW and the Agreement. CTIND shall use commercially reasonable efforts to deliver the Services in accordance with the milestone plan, assumptions, dependencies, and acceptance process set out herein.

2. Term of the SOW

This SOW shall be effective from 01-Jun-2026 ("SOW Effective Date"). The duration of the SOW shall be five (5) months from the SOW Effective Date, or any revised duration mutually agreed between the parties ("Agreed Duration"). The project under this SOW is expected to be completed by 31-Dec-2026 or any other extended date as mutually agreed between the parties ("Agreed Completion Date").

3. Background and Business Objective

INVKLM intends to build a physician-facing diagnostic support tool that uses an AI-enabled rules engine to assess patient blood test parameters and provide suggested diagnostic insights for physician review. The tool will support clinical workflow efficiency by presenting abnormal parameter flags, rule-based diagnostic suggestions, explanatory rationale, and an auditable physician feedback trail.

The solution is intended to provide clinical decision support only. It is not intended to replace clinical judgment, function as an autonomous diagnostic system, or make patient treatment decisions without review and approval by qualified physicians employed or designated by INVKLM.

4. Scope of Services ("Services")

4.1 Detailed In-Scope Services

Workstream	Detailed In-Scope Services
Discovery and product definition	Conduct stakeholder workshops; document business objectives, user roles, physician workflows, patient data touchpoints, rules inventory, initial parameter list, data sources, regulatory assumptions, and release priorities.
Clinical rules catalog	Create a structured catalog of blood test parameters, reference ranges, abnormality flags, rule conditions, diagnostic suggestion categories, severity labels, contraindication flags, and explanatory logic as approved by INVKLM clinical SMEs.
Data model and ingestion design	Define patient profile fields, blood test parameter schema, unit normalization approach, reference range mapping, data validation checks, exception handling, and sample data ingestion process for agreed data formats.

AI-enabled rules engine	Develop deterministic rules and AI-assisted orchestration layer to evaluate configured blood test parameters, identify abnormal clusters, apply approved rule hierarchy, generate suggested diagnostic outputs, and provide rationale for physician review.
Physician portal	Develop physician-facing screens for patient summary, blood parameter visualization, abnormal flags, suggested diagnostic outputs, rationale, confidence/priority labels, physician acceptance/rejection, comments, and final decision capture.
Administrative configuration module	Develop authorized admin capability to configure parameters, reference ranges, diagnostic categories, rule thresholds, rule effective dates, approval status, and version control.
Explainability and audit trail	Capture input values, rule version, applicable thresholds, generated suggestion, rationale, user action, override reason, timestamp, and user identifier for traceability.
Security and access controls	Implement role-based access control, login integration approach, minimum required audit logging, secure configuration handling, and encryption approach aligned to Customer-provided security requirements.
Testing and validation support	Prepare test strategy, functional tests, integration tests, regression pack, traceability matrix, UAT support, defect triage, and evidence pack for agreed milestones.
Deployment readiness and handover	Prepare release notes, deployment checklist, configuration guide, technical design summary, operations handover, support runbook, known issue register, and KT sessions.

4.2 Key Functional Capabilities

- Patient blood test parameter capture/import for approved parameters and sample data formats.
- Configurable reference ranges and rule thresholds by parameter, test unit, and approved clinical context where provided by INVKLM.
- Rule hierarchy, priority, versioning, effective date, review status, and traceable rule execution output.
- Suggested diagnostic output with rationale, abnormal parameter evidence, and physician-facing clinical disclaimer.
- Physician feedback capture including accept, reject, override, and comments fields.
- Admin workflow for maintaining rule catalog, diagnostic categories, and controlled configuration updates.
- Audit trail for rule execution, output presentation, user action, and configuration changes.

4.3 Non-Functional Requirements

Area	Requirement / Target
Performance	Rule execution and output generation for a standard patient record should target response within 5 seconds in the agreed test environment, subject to dataset size and infrastructure performance.
Availability	Production availability SLAs are excluded unless separately agreed; deployment readiness artifacts will be provided under this SOW.
Security	Role-based access, secure data handling, encryption approach, and audit logging will be implemented based on Customer-provided security requirements.
Privacy	Customer shall provide anonymized, pseudonymized, or authorized data for development and testing. Production PHI/PII access is subject to Customer-approved controls.
Scalability	Initial architecture will be designed for the agreed pilot/MVP usage profile. Significant user/data volume changes may require change control.
Traceability	All diagnostic suggestions generated by the engine shall include rule/rationale traceability for physician review and audit purposes.

4.4 Out of Scope

- Autonomous diagnosis, treatment prescription, medication recommendation, triage decisions, emergency alerts, or any automated clinical decision without physician review.
- Final medical decision-making, clinical validation, regulatory classification determination, medical device registration, clinical safety case, and patient outcome responsibility.
- Integration with live EHR, LIS, claims, payer, pharmacy, or device systems unless expressly added through change control.
- Procurement costs for AWS services, third-party AI platforms, LLM/API subscriptions, medical knowledge bases, security tools, identity platforms, monitoring tools, data labeling, or production support tools unless expressly included.
- Independent third-party penetration testing, HIPAA/GDPR legal advisory, SaMD regulatory submission, ISO certification, SOC audit, or production managed services beyond agreed handover.
- Development of proprietary ML models from scratch, clinical trial design, prospective clinical validation study, or peer-reviewed medical evidence generation unless separately contracted.

5. Deliverables

Deliverable	Description	Ownership / Review
-------------	-------------	--------------------

Project charter and plan	Scope baseline, governance cadence, communication plan, RAID log, milestone plan, and resource plan.	Joint review; CTIND prepares; INVKLM approves
Business and functional requirements	Requirements specification, user journeys, feature list, acceptance criteria, and dependency log.	INVKLM approval required
Clinical rules catalog	Structured rules catalog, parameter list, thresholds, diagnostic suggestion labels, and rationale text.	INVKLM clinical SME sign-off required
Architecture and design pack	Solution architecture, data flow, integration view, security approach, audit trail design, and deployment approach.	Joint technical review
UX prototype	Physician portal and admin module wireframes / clickable prototype for user flow approval.	INVKLM product review required
AI rules engine module	Configurable rules engine, rule versioning, rule evaluation, output generation, and traceability components.	Milestone acceptance
Physician portal	Physician dashboards, blood parameter view, flagged abnormalities, diagnostic suggestions, rationale, and feedback capture.	Milestone acceptance
Admin configuration module	Configuration screens for parameters, ranges, rules, diagnostic categories, effective dates, and approvals.	Milestone acceptance
Testing evidence pack	Test strategy, test cases, execution summary, defect metrics, and requirements traceability.	INVKLM UAT review
Deployment readiness package	Release notes, runbook, configuration guide, known issues, KT material, and handover checklist.	Final acceptance

6. Governance and Project Management

Governance Item	Cadence / Owner	Purpose
Project status meeting	Weekly; CTIND PM and INVKLM Product Owner	Review progress, risks, blockers, dependencies, decisions, and upcoming deliverables.
Clinical rules review	Weekly during discovery/design and as needed during build; INVKLM clinical SMEs	Validate rule logic, reference ranges, labels, rationale, and clinical disclaimers.
Technical architecture review	At design completion and before build sign-off; joint technical teams	Confirm architecture, security assumptions, data flow, and deployment readiness approach.
Milestone review	At end of each milestone; joint sign-off	Review deliverables and initiate acceptance process.
Change control review	As needed; authorized representatives	Assess impact of scope, timeline, fee, dependencies, or acceptance changes.

7. Delivery Milestones

Delivery milestones are detailed in Annexure 1. If delivery of any milestone is delayed due to causes attributable to INVKLM, CTIND will be entitled to revise its delivery schedule and charge additional fees to INVKLM through the change management process.

8. Assumptions

- INVKLM shall provide approved blood test parameter list, reference ranges, sample anonymized datasets, clinical rules, expected diagnostic categories, and physician review feedback required for implementation and testing.
- All clinical rules, thresholds, diagnostic category labels, risk labels, medical content, disclaimers, and suggested diagnostic text will be reviewed and approved by INVKLM clinical SMEs before production use.
- The initial release is a fixed-price MVP/pilot scope covering agreed parameters and diagnostic categories documented during discovery. Additional parameters, disease areas, integrations, or advanced AI capabilities require change control.
- INVKLM shall supply timely access to cloud accounts, AWS program coordination inputs, test users, infrastructure access, security policies, environments, sample data, and decision-makers.
- AWS Assess/Mobilize program funding is dependent on AWS approval, AWS process compliance, required documentation, account consumption, ARR calculations, and milestone eligibility conditions; CTIND is not responsible for AWS approval decisions outside its control.
- The AWS ARR for this project is established by AWS at USD 5,000,000 and will be used for Mobilize funding eligibility references as set out in this SOW.
- Clinical validation datasets and acceptance benchmarks are to be provided or approved by INVKLM. CTIND does not independently validate medical efficacy beyond agreed software testing and support activities.

9. Acceptance Criteria

- Milestone deliverables shall materially conform to the agreed requirements, acceptance criteria, clinical rules catalog, design documents, and milestone scope approved for that milestone.

- Suggested diagnostic outputs shall be traceable to configured rules, input parameters, reference ranges, threshold logic, and rule version available at the time of execution.
- Physician-facing output shall include clear language that suggestions are for clinical decision support and must be reviewed by a qualified physician.
- No mutually agreed Severity 1 or Severity 2 defect should remain open for the relevant milestone unless an approved workaround or deferral is documented.
- Audit trail shall capture configured rule version, input parameter values, generated output, user action, timestamp, and user identifier for agreed workflows.
- INVKLM clinical SME sign-off is required for the discovery phase and for clinical-rule content prior to production deployment readiness.

10. Acceptance Process

Within ten (10) business days from delivery of each milestone (“Acceptance Period”), INVKLM shall complete user acceptance testing for the relevant milestone as per the acceptance criteria mutually agreed between the parties and provide written acceptance or non-conformance for the same. If INVKLM fails to provide written acceptance or non-conformance within the Acceptance Period, the milestone shall be deemed accepted by INVKLM.

Where non-conformance is raised, INVKLM shall provide sufficient details, reproduction steps, test evidence, and expected result. CTIND shall review the reported non-conformance and remediate defects that are within the agreed milestone scope. Changes to approved scope, rules, requirements, acceptance criteria, or dependencies will be managed through change control.

11. Client Dependencies

- Provide named product owner, clinical SME, security contact, infrastructure contact, AWS contact, UAT lead, and business sponsor.
- Provide sample datasets, data dictionaries, parameter reference ranges, clinical rule source documents, diagnostic categories, and expected output examples.
- Provide timely approvals for requirements, solution design, clinical rules catalog, UI/UX, UAT, milestones, and AWS Assess/Mobilize submissions where Customer sign-off is required.
- Provide AWS account ID(s), consumption reports, ARR-related inputs, and AWS program documentation needed to support Assess and Mobilize funding processes.
- Provide environments, access credentials, third-party licenses, security review inputs, and data protection requirements required for project delivery.
- Ensure that test data provided for development and testing is anonymized, pseudonymized, or otherwise authorized for such use.

12. Change Management Process

The parties may introduce changes in scope of Services, deliverables, acceptance criteria, assumptions, dependencies, commercial terms, or timelines only through a written change order or amendment signed by authorized representatives of both parties. Any additional blood test parameters, diagnostic categories, integrations, advanced AI/ML model development, production support, security certification, or regulatory support not expressly included in this SOW shall be treated as a change request.

Change Type	Examples	Commercial Treatment
Scope expansion	Additional lab parameters, diseases, workflows, integrations, or user roles.	Impact assessment and revised fees/timeline through change order.
Clinical rule change after approval	Updated thresholds, rationale text, categories, or risk labels after clinical sign-off.	Change request if it impacts design, build, test, or milestone timeline.
AWS funding dependency change	Change in AWS eligibility, AWS documentation, AWS ARR, account ID, or funding process.	Managed through commercial review and amendment if it affects payment expectations.
Infrastructure/security change	New architecture, hosting, IAM, encryption, monitoring, or security requirements.	Impact assessment and change order if outside approved design.

13. Fees, Invoicing, and Commercial Terms

13.1 Fixed Price Fees Payable by INVKLM

In consideration of the Services under this fixed price SOW, INVKLM shall pay CTIND total fees of USD 425,000 (“SOW Fees”). The SOW Fees are exclusive of applicable taxes, which shall be charged separately, if applicable. Payments under this SOW shall be

made as per the payment terms of the Agreement. If the Agreement does not specify payment terms, undisputed invoices shall be payable within thirty (30) days from receipt of invoice.

Milestone	Customer Invoice Amount	Invoice Trigger / Acceptance Link
M1 - Assess Discovery Completion and Sign-off	USD 60,000	On Customer sign-off or deemed acceptance of discovery deliverables.
M2 - Architecture, Prototype, and Clinical Rules Catalog	USD 70,000	On acceptance or deemed acceptance of M2 deliverables.
M3 - Core Rules Engine and Admin Configuration Build	USD 120,000	On acceptance or deemed acceptance of M3 deliverables.
M4 - Physician Portal, Audit Trail, and Integrated Testing	USD 95,000	On acceptance or deemed acceptance of M4 deliverables.
M5 - UAT, Deployment Readiness, and Knowledge Transfer	USD 80,000	On acceptance or deemed acceptance of M5 deliverables.
Total Fixed Price	USD 425,000	Milestone-based invoicing under this SOW.

13.2 AWS Assess Funding Term

Assess – CTIND will receive Assess funding as per the standard AWS Assess process once discovery is completed. INVKLM shall provide written sign-off once discovery is completed, subject to the discovery deliverables being submitted and accepted in accordance with this SOW. The Customer sign-off will be used to support CTIND’s AWS Assess funding request, where applicable.

13.3 AWS Mobilize Funding Term

Mobilize – consumption in the applicable AWS account ID will be calculated as Annual Recurring Revenue (“ARR”) through a joint exercise by CTIND, INVKLM, and AWS. The ARR for this project is established by AWS at USD 5,000,000 for the purpose of the Mobilize funding reference under this SOW.

CTIND will procure funding from AWS based on work performed and AWS eligibility, per the following milestone schedule applicable to both SOWs:

AWS Funding Milestone	Eligibility Condition	CTIND Funding Request Amount
Milestone 1	Customer reaches USD 10,000 ARR.	CTIND eligible to request first payment from AWS = USD 400,000.
Milestone 2	Customer reaches 20% of ARR.	CTIND eligible to request remaining funding from AWS = USD 100,000.

13.4 AWS Funding Dependencies and Clarifications

- AWS Assess and Mobilize funding are subject to AWS program requirements, AWS approval, required documentation, Customer sign-off, account consumption validation, ARR calculation, and AWS process timelines.
- INVKLM shall cooperate in good faith with CTIND and AWS by providing account ID details, AWS consumption information, sign-offs, and any documents reasonably required for AWS funding submissions.
- Unless expressly agreed otherwise in writing, AWS funding eligibility does not waive Customer payment obligations under this SOW. Customer invoices remain payable as per the Agreement and this SOW.
- Any change in AWS funding terms, ARR assumptions, account ID mapping, consumption qualification, AWS program eligibility, or AWS approval outcome may require commercial review and, if necessary, amendment to this SOW.

14. Expenses

The current scope does not include travel or onsite services. Any out-of-pocket expenses, including travel, lodging, boarding, and local conveyance, if requested and pre-approved by INVKLM, shall be reimbursed at actuals in accordance with the Agreement or a mutually agreed written approval.

15. Location of Resources

Offshore resources will be based out of India or any other place of work assigned by CTIND under this project as the base location. The current scope of Services does not include onsite services. Any change to this assumption will require the parties to follow the change management process.

16. Security, Privacy, and AI Governance

- CTIND shall implement agreed technical controls for access control, audit trail, configuration control, and secure handling aligned to Customer-provided requirements.

- INVKLM shall remain responsible for determining applicable legal, privacy, clinical, medical device, and regulatory obligations for the intended use of the solution.
- Clinical rules and suggested diagnostic outputs shall require human review and approval by qualified INVKLM clinical stakeholders before production use.
- The solution shall include explainability and traceability features to support review of why a suggestion was generated.
- Production use of any AI service, LLM, rules engine, or third-party model shall be subject to approved third-party terms, data handling requirements, and Customer security approval.

17. Subcontractors

N.A. No subcontractors are currently proposed for the purpose of Services under this SOW. Any future subcontractor involvement shall be subject to written agreement between the parties, if required under the Agreement.

18. Accelerators / CTIND IP

Project deliverables may include pre-existing CTIND frameworks, reusable code components, templates, rules-engine patterns, test automation scripts, DevOps scripts, AI prompt/configuration templates, audit trail patterns, and quality engineering accelerators ("Accelerators"). CTIND shall retain ownership of all rights, title, and interests, including intellectual property rights, in such Accelerators. CTIND grants INVKLM a royalty-free license in Accelerators solely for utilization of project deliverables under this SOW.

19. Third-Party Tools / Materials

In case any third-party licenses are required for performance of Services, INVKLM shall procure such third-party licenses at its cost and provide necessary access to CTIND. INVKLM shall ensure that it has valid licenses to use such third-party software, is authorized to provide access to CTIND, and has adopted necessary internal processes to comply with license conditions.

Potential third-party tools/materials may include AWS services, database services, AI/LLM APIs or platforms, rules-engine libraries, identity provider, secure file transfer tools, test management tools, code repository, DevOps pipeline, monitoring tools, and clinical terminology/reference materials approved by INVKLM.

20. Payment Entitlement

CTIND shall be entitled to payment for all Services performed up to the effective date of expiry or termination including fees for accepted milestones, work in progress, and any pre-approved investments and third-party costs incurred for or on behalf of INVKLM. AWS funding eligibility, if any, shall not reduce amounts payable by INVKLM unless expressly agreed through written amendment.

21. Clinical Disclaimer and Responsibility

The solution provides diagnostic support recommendations only and shall not be used as an autonomous medical diagnosis, treatment, prescription, or patient management system. Final diagnosis, treatment determination, clinical interpretation, and patient care decisions shall remain exclusively with licensed healthcare professionals designated by INVKLM.

CTIND shall not assume clinical responsibility for diagnoses, treatments, prescriptions, patient outcomes, or physician decisions made using outputs generated by the system. INVKLM shall be responsible for medical review, validation, clinical governance, regulatory assessment, production release approval, and intended-use determination.

22. Signatures

IN WITNESS WHEREOF, the parties set forth below have executed this SOW as of the Effective Date.

For INVKLM	For CTIND
Authorized Signatory: _____	Authorized Signatory: _____
Name: _____	Name: _____
Title: _____	Title: _____
Date: _____	Date: _____

Annexure 1 - Milestone Based Delivery Plan

Deliverables will be delivered as per the schedule specified below:

#	Milestone	Brief Description of Milestone Deliverable(s)	Estimated Due Date	Customer Fee	AWS Funding Link
1	Assess Discovery Completion and Sign-off	Discovery workshops, BRD/FRS baseline, clinical workflow mapping, approved blood	15-Jun-2026	USD 60,000	Assess funding request supported by Customer

		parameter list, initial rules catalog, project plan, and discovery sign-off pack.			sign-off after discovery completion.
2	Architecture, Prototype, and Clinical Rules Catalog	Solution architecture, data model, UX prototype, AI rules-engine design, clinical rule catalog v1.0, security design assumptions, and acceptance criteria.	15-Sep-2026	USD 70,000	Supports Mobilize readiness documentation and ARR/account alignment inputs.
3	Core Rules Engine and Admin Configuration Build	Configurable rules engine, parameter/range setup, rule versioning, admin module, rule execution, output generation, initial test evidence, and deployment pipeline baseline.	31-Oct-2026	USD 120,000	AWS Milestone 1 eligible when Customer reaches USD 10,000 ARR; CTIND request amount USD 400,000.
4	Physician Portal, Audit Trail, and Integrated Testing	Physician UI, diagnostic suggestion view, rationale/explainability, audit trail, feedback capture, integrated testing, regression testing, and defect remediation.	30-Nov-2026	USD 95,000	Continued Mobilize execution and account consumption tracking.
5	UAT, Deployment Readiness, and KT	UAT support, UAT evidence, release notes, support runbook, known issue log, configuration guide, KT sessions, final handover, and closure report.	31-Dec-2026	USD 80,000	AWS Milestone 2 eligible when Customer reaches 20% of ARR; CTIND request amount USD 100,000.

*If any delivery of a milestone is delayed due to causes attributable to INVKLM, CTIND will be entitled to revise its delivery schedule and charge additional fees to INVKLM through the change management process.

Annexure 2 - Initial Blood Test Parameter Categories

Parameter Category	Examples for Discovery Validation	SOW Treatment
Complete blood count	Hemoglobin, WBC count, RBC count, platelet count, hematocrit, MCV, MCH, MCHC.	Included only for parameters approved during discovery.
Metabolic panel	Glucose, sodium, potassium, chloride, bicarbonate, calcium, BUN, creatinine.	Included only for agreed rules and ranges.
Liver function	ALT, AST, ALP, bilirubin, albumin, total protein.	Included subject to clinical rule approval.
Lipid profile	Total cholesterol, LDL, HDL, triglycerides.	Included subject to approved diagnostic labels.
Inflammatory markers	CRP, ESR, ferritin, where provided and approved.	Optional within agreed parameter count; additional scope by change request.

Annexure 3 - Change Request Template

Change Request # ____ dated <<Date>> ("Effective Date") is made part of the SOW dated 01-Jun-2026 between INVKLM and CTIND.

Change Area	Description of Requested Change
Term of the SOW	[Define revised timelines, if there is a change]
Scope of Services	[Describe revised scope or changes in milestones, if applicable]
Fees	[State revised fees or fee impact, if applicable]
AWS Funding Terms	[Specify change to Assess/Mobilize terms, ARR, account ID, or funding process, if applicable]
Other Terms	[Specify any other change, if applicable]

All other terms of the SOW shall remain in full force and effect unless expressly modified through the approved change request.

Note: This sample SOW is prepared for drafting purposes. Commercial, legal, data protection, AI governance, AWS funding, medical/regulatory, and client-specific obligations should be reviewed and finalized by appropriate stakeholders before execution.